

21 July 1966

SUBJECT: ECP GE-76 - Contract CW-6744

Dear Chuck,

This change is technically approved by the SPO. Request you provide the contractor with formal approval to proceed with it. We further agree that spare 531A993-010 assemblies should be returned to the SRA for rework to the new configuration. (The PSO should assign a new EBR code, as appropriate.)

25X1A

We believe that a Field Service Bulletin will be required to implement a change of this type also and request that prepare one.

Regards,

Ben

25X1A

cy to:

